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IN THE SENATE OF THE UNITED STATES. 

March 1, 1858.—Ordered to be printed. 

Mr. Mallory made the following 

REPORT. 
[To accompany Bill S. 172.] 

The Committee on Naval Affairs, to whom teas referred the memorial of 
William D. Moseley, asking relief from a contract to furnish live-oak 

for a sloop-off war, which he assumed as surety, have had the same 
under consideration, and report: 

That Harrison R. Blanchard contracted with the United States on 
the 25th September, 1855, to deliver at the navy yard, New York, on 
or before the 1st October, 1856, live-oak for naval purposes, described 
in the contract as follows : “ 30,000 cubic feet of live-oak timber, viz: 
3,600 feet of principal pieces, at $1 75 per cubic foot; 20,400 feet of 
moulded timber, at $1 30 ; and 6,000 feet of promiscuous pieces, at 
$1 per cubic foot, amounting in all to $38,820.” For the perform¬ 
ance of this contract the memorialist, together with Mr. A. Williams, 
was joint surety in the sum of $70,000 ; and upon the failure of the 
contractor to perform it, the memorialist took an absolute assignment 
of the contract from him, as his affidavit shows, and at once entered 
upon its performance in good faith. 

Upon referring to the scale of offers accompanying the report of the 
Secretary of the Navy of the 1st of December, 1856, it will be per¬ 
ceived that Mr. Blanchard’s offer was $8,580 lower than the next 
highest bidder. By the terms of the contract the timber was to be 
cut within thirty miles of the sea ; and the memorialist states, what 
is also known to the committee, that Indian hostilities existed in this 
country, and he alleges that he was thereby prevented from executing 
it. He, however, furnished a large portion of the timber, and the 
Navy Department contracted with a new party for supplying the re¬ 
mainder, at prices exceeding those allowed to Blanchard, viz : for 
2,800 cubic feet of principal pieces at $2 per foot, and 13,000 feet of 
moulded timber at $1 50 per foot, amounting in all to $25,100, being 
an excess of $3,300 over Mr. Blanchard’s contract. 

From the copy of the letter hereunto annexed, addressed to the 
honorable Secretary of the Navy by the chief of the Bureau of Con- 
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struction, Equipment and Repair, and communicated to your com¬ 
mittee, upon their application to the Navy Department for information, 
it appears that “ there has been paid to Mr. Blanchard on his contract 
the sum of $13,979 35, and the reservation in the hands of the gov¬ 
ernment amounts to $2,466 94.” 

Your committee find that the memorialist contracted to deliver this 
timber at unusually low rates, and that he entered upon the perform¬ 
ance of his contract in good faith, and probably would have completed 
it but for Indian hostilities; “that if the contract he closed,” and the 
reservation of $2,466 94, retained by the United States, be paid to the 
memorialist, “ the average of the whole contract will then he at alow 
rate, and the entire frame, under the two contracts, will have been 
delivered for $41,546 29, which, in my opinion, (the bureau) is on 
advantageous terms to the government;” that the United States 
having therefore lost nothing, hut having actually obtained this tim¬ 
ber upon advantageous terms, your committee deem the memorialist 
entitled to relief and report a bill accordingly. 

Navy Department, 
Bureau of Construction, Equipment, <£c., Feb. 17, 1858. 

Sir : In compliance with your instructions endorsed on the letter of 
the chairman of the Naval Committee of the Senate to the department, 
of the date of 4th February, would respectfully state, that on the 25th 
September, 1855, a contract was made with Mr. Blanchard for the’de¬ 
livery at the New York yard, on or before the 1st October, 1856, of 
30,000 cubic feet of live-oak timber, viz: 3,600 feet of principal pieces, 
at $1 75 per cubic foot; 20,400 feet of moulded timber, at $1 30, and 
6,000 feet of promiscuous pieces, at $1 per cubic foot, amounting in 
all to $38,820. 

Upon referring to the scale of offers accompanying the report of the 
Secretary of the Navy, of the 1st. December, 1856, it will be perceived 
that Mr. Blanchard’s offer was $8,580 lower than the next highest 
bidder. 

The contract was not completed within the time specified, for the 
reason, as then stated by the contractor or his surety to the depart¬ 
ment, that they were prevented by the hostile Indians ; but the gov¬ 
ernment has suffered no loss thereby, and the timber has not been 
wanted for use. 

It being understood that the contract could not be fulfilled, on the 
4th August, 1857, a letter was addressed by this bureau to Mr. Moseley, 
one of the sureties, to ascertain certainly the intention of the contractor, 
so that proper steps might be taken to complete the contract. 

Mr. Moseley replied, on the 1st September, 1857, that he was unable 
to complete it, and at the same time expressed his readiness to send 
forward all the timber he then had cut conforming to the contract, 
that it might be taken. This showed a willingness on his part to 
fulfil his engagement as far as lay in his power, and it was placing 
further security in the hands of the government. A portion of this 
timber was delivered, and the whole would have been, it appears, as 
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is stated in the memorial, but the vessel engaged refused to take it on 
account of its size. 

On the 17th November, 1857, a contract was made with other par¬ 
ties to complete the contract of Mr. Blanchard, viz: for 2,800 cubic 
feet of principal pieces, at $2 per foot, and 13,000 feet of moulded 
timber, at $1 50 per foot, amounting in all to $25,100, being an 
excess of $3,300 over Mr. Blanchard’s contract. If the actual 
measurement proves to be less than the estimated quantity, which it 
probably will, the excess will not be so much. 

There has been paid to Mr. Blanchard* on his contract the sum 
of $13,979 35, and the reservation in the hands of the government 
amounts to $2,466 94. If the contract is closed and the reservation 
paid, the average of the whole will then be at a low rate, and the 
entire frame, under the two contracts, will have been delivered for 
$41,546 29, which, in my opinion, is on advantageous terms to the 
government. 

With respect to the 2,000 cubic feet, which Mr. Moseley says he 
will have on his hands, of principal pieces or moulded timber, or that 
will make such, and it proves to be suitable and satisfactory, it might 
without detriment be taken at not exceeding his contract rates. 

The papers are herewith respectfully returned. 
Respectfully, your obedient servant, 

JOHN LENTHALL, 
Chief of the Bureau 

Hon. Isaac Toucey, 
Secretary of the Navy. 
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